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Do not use blue ink. Type or print using black ink.

Originator	 Mark French	 Phone (509) 373-9863

Class of Change
[] I — Signatories 	 ] lI — Executive Manager	 [ ] III — Project Manager

Change Title
Modification of Hanford Federal Facility Agreement and Consent Order (Agreement) interim milestone M-91-40
retrieval sequence modification.
Description/Justification of Change
This change request is required to a llow for concurrent re trieval actions in multiple burial grounds. Per discussions
between RL and Ecology staff, the agencies agreed efficiencies could be gained if retrieval actions were performed
concurrently versus sequentially and that volumes retrieved out of the originally prescribed sequence could be
applied to the milestone completion rates identi fied by the M-91-40 interim milestone. Additionally, if specific
boxes and large containers can not be removed from a trench within sixty days of being exposed DOE shall notify
Ecology. Ecology will inspect the container and impose specific conditions for that waste container to prevent
releases to the environment.

(Continued on page 6)

Impact of Change
This change will allow for a more efficient retrieval of contact h andled retrievably stored waste (RSW). No impact
is created to worker health or the environment from the modification of this interim milestone.
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Modifications to existing Tri-Party Agreement milestones are denoted with strikeou ; new
milestone/text are denoted with WON

M-91-40 REGARDING THE RETRIEVAL AND DESIGNATION OF CONTACT- DUE DATES
HANDLED (CH) RETRIEVABLY STORED WASTE (RSW) AND AS
TREATMENT OF SUCH WASTES DESIGNATED AS MIXED TO MEET INDICATED
APPLICABLE FEDERAL AND STATE LAND DISPOSAL IN THE
RESTRICTION (LDR) STANDARDS (ALL CH RSW WASTE DESCRIPTIV
REGARDLESS OF PACKAGE SIZE): E TEXT OF

THIS
I . DOE SHALL RETRIEVE ALL CH-RSW WITHIN BURIAL MILESTONE

GROUNDS 218-W-4C, 218-W-4 13 , 218-W-3A, AND 218-E-12 13 BY
DECEMBER 31, 2010. IN ACHIEVING THIS RETRIEVAL
REQUIREMENT, DOE SHALL FIRST INITIATE RETRIEVAL AT
ITS BURIAL GROUND 218-W-4C NO LATER THAN NOVEMBER
15, 2003, AND SHALL RETRIEVE RSW AT THE FOLLOWING
RATES:

•	 1,200 CUBIC METERS (CUMMULATIVE) BY 12/31/04,
•	 2,700 CUBIC METERS (CUMMULATIVE) BY 12/31/05,
•	 4,700 CUBIC METERS (CUMMULATIVE) BY 12/31/06,
•	 1,200 CUBIC METERS (CUMMULATIVE) BY 12/31/07,
•	 9,700 CUBIC METERS (CUMMULATIVE) BY 12/31/08,
•	 12,200 CUBIC METERS (CUMMULATIVE) BY 12/31/09,
•	 COMPLETE RETRIEVAL OF CH-RSW BY 12/31/2010.

TAO 9 ALL CONTINUE RETRIEVALI ACTIONS IN 218 W 4CDOE
 A66 ('H RSMI IS RETRIEVED SUBSEQUENT  R T- IEV A I

ACTIONS SHALL BE UNDERTAKEN  SEQ ENTIAi ] V A T
B	 DS 21,8 1r 1 213 21 8 \ai 3 A	 A NP 21 9 W 4 13
n	 ^ ^ sv, ^x o ^.—^z rz rr^n zro-^r-^v .

CONCONCURRENT RETRIEVAL ACTIONS C-AN BE	 DUCTED IN
MULTIPLE BURIAL GROUNDS. IF SPECIFIC BOXES AND
LARGE CONTAINERS CANNOT BE REMOVED FROM A 'IRENG
WITHI\` 60 DAYS OF BEING EXPOSED DOE S1 ]ALL NOTIFY
ECOLOGY WITHIN THE 60 DAY PERIOD. ECOLOGY WITS
INSPECT T14E CONTAINER AND IMPOSE SPECIFIC
CONDITIONS FOR THAT WASTE CONTAINER TO PRE .
RELEASES TO TM ENYZRONMENT.	 n CTD Ir. V A I OF WASTE
OUT- *—T,1=IE ORDERED SEQUENCE C H A I I NOT BE GO TN	 Tl

TOW 	 DTHE MILESTONE REQUIREMENT UNLESS  OINTI V

AGRERI-D TO BY ECOLOGY AND DOE. DOE MAYV REQ TES
S T,	 H	 PPROV A I WIT-1 1 RESPECT TO WASTE 1N I]/ XES A ITTI,

LARGE !`llNT A il.Tlr D C 	 IN REVIEWINGEL'^l/ING S G14 R I;	 Tl~ STC 
ININ t.^Vl	 11111	 L[l J.	 lI	 Z	 ^	 ,

Q

RIyIINIlr713ONDIQ	 ECOLOGY WILL CONSIDER
AMONG OTHER FACTORS; WHETHER THE WASTE
CONTAINER HAS BEEN 1 NGOVER n INSPECTED AND FOUND
TO BE INTACT AND NOT POSING A THREAT TO HUMAN
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HEALTH AND THE ENVIRONMENT (OR RE-PACKAGED TO
PREVENT RELEASE TO THE ENVIRONMENT) AND EXISTING
DOCUMENTATION DOES ArnT rl.mrr n Tc 	 [d THE
PRESENCE OF FREE LIQUIDS. ECQ nr;v NCAY GONDITION ITS

AGREE AENT ON A DOE COMMITMENT TO DCD FORM

A l)D!T!Gq,i + SPECIF-IED REQUIREN4CATTS /C ^:- (`!lA(T A TATCD

IAT P TTTT (IAiC (`llN1CD1l^T(` (' ' lIATTAIT^TCD S^C iTC l T!l DDrXIENT

ACT G A C T6 THE CATNI!RONN4ENT
rc-cac—rc
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IN BAN	 DMIMA 11111 LB O §111021 UANKFAMISAINISAW.11
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2. AS RSW RETRIEVAL PROCEEDS, DOE SHALL SAMPLE AND
ANALYZE TRENCH SUBSTRATES WITH THE PURPOSES OF
DETERMINING WHETHER OR NOT RELEASES OF
CONTAMINANTS TO THE ENVIRONMENT HAVE OCCURRED,
AND, IF SO, THE NATURE AND EXTENT OF CONTAMINATION.

SUCH SAMPLING AND ANALYSIS SHALL BE IN ACCORDANCE
WITH ECOLOGY APPROVED SAMPLING AND ANALYSIS PLANS
(SAP). THE SAP WILL BE DEVELOPED USING A DQO PROCESS
TO ESTABLISH SAMPLING REQUIREMENTS FOR SAMPLING OF
BURIAL GROUND VENT RISERS AND SUBSTRATE SOILS. DOE
PROVIDED ECOLOGY WITH A DRAFT 218-W-4C SAP ON 8/12/03.
ECOLOGY'S INTENTION IS TO ISSUE A FINAL SAP WITHIN 30
DAYS. WITH RESPECT TO THE REMAINING BURIAL GROUNDS,
DOE WILL PROVIDE ECOLOGY WITH UPDATED SAPS, IF
NEEDED, FOR REVIEW AND APPROVAL AT LEAST 45 DAYS
PRIOR TO S"TARTING RETRIEVAL IN EACH BURIAL GROUND.
DOE WILL IMPLEMENT APPROVED SAPS, AS A REQUIREMENT
OF THIS MILESTONE, DURING RETRIEVAL OF ALL RSW.

THE RESULTS OF BURIAL GROUND VENT AND SUBSTRATE
SAMPLING AND ANALYSIS PURSUANT TO APPROVED SAPS
SHALL BE SUBMITTED TO ECOLOGY BY LETTER REPORTS
QUARTERLY. SUCH REPORTS SHALL DOCUMENT RESULTS
AND METHODOLOGIES, SHALL ASSESS RESULTS AGAINST
REGULATORY REQUIREMENTS, SHALL INCLUDE A
DESCRIPTION (OR DESCRIPTIONS) OF DOCUMENTED
CONTAMINANT RELEASES TO THE ENVIRONMENT, AND
SHALL DESCRIBE PLANNED AND/OR SCHEDULED
ADDITIONAL WORK.
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WITHIN 90 DAYS OF RETRIEVAL, DOE SHALL DESIGNATE ALL
CH RSW RETRIEVED FROM THE RSW TRENCHES PURSUANT
TO WAC 173-303-070 THROUGH 100, AND SHALL SPECIFICALLY
IDENTIFY INDIVIDUAL BOXES AND LARGE CONTAINERS
THAT CANNOT BE DESIGNATED BASED ON AVAILABLE
PROCESS KNOWLEDGE. FOR THE BOXES AND LARGE
CONTAINERS DETEREMINED TO BE LOW- LEVEL WASTE
THAT CANNOT BE DESIGNATED BASED ON THE AVAILABLE
PROCESS KNOWLEDGE, DOE SHALL DESIGNATE SAID WASTE
ACCORDING TO THE REQUIREMENTS OF WAC 173-303-070
THROUGH 100, BY DECEMBER 31, 2008 (SIX MONTHS AFTER
THE RH AND LARGE CONTAINER MLLW FACILITIES AND/OR
CAPABILITIES ARE REQUIRED TO BE OPERATIONAL). FOR
BOXES AND LARGE CONTAINERS DETERMINED TO BE
TRANSURANIC WASTE THAT CANNOT BE DESIGNATED
BASED ON THE AVAILABLE PROCESS KNOWLEDGE, DOE
SHALL DESIGNATE SAID WASTE ACCORDING TO THE
REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY
DECEMBER 31, 2012 (SIX MONTHS AFTER THE RH AND LARGE
CONTAINER TRANSURANIC FACILITIES AND/OR
CAPABILITIES ARE REQUIRED TO BE OPERATIONAL).

4. FOR ALL RETRIEVED CH-RSW DETERMINED TO BE LOW
LEVEL WASTE AND DESIGNATED IN ACCORDANCE WITH
WAC 173-303-070 THROUGH 100, AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE SHALL
TREAT SUCH WASTES TO MEET LDR REQUIREMENTS IN
ACCORDANCE WITH THE SCHEDULE PROVIDED IN
MILESTONE M-91-42(2) AND M-91-43(3). -

5. IN REGARD TO THE CARBON TETRACHLORIDE VAPOR PLUME
IN THE VADOSE ZONE IN THE VICINITY OF TRENCH 4 IN
BURIAL GROUND 218-W-4C DOE SHALL:

• START VAPOR EXTRACTION BY NOVEMBER 15, 2003, TO
REDUCE CARBON TETRACHLORIDE VAPORS.

• START RETRIEVAL IN TRENCH 4 BY JANUARY 15, 2004
• COMPLETE RETRIEVAL OF TRENCH 4 BY DECEMBER 31,

2006. (WITH THE EXCEPTION OF THOSE BOXES AND
LARGE CONTAINERS THAT THE PARTIES HAVE AGREED,
IN WRITING, MAY BE RETRIEVED OUT OF SEQUENCE.)

RETRIEVAL WILL CONTINUE IN TRENCH 4 UNTIL IT IS
COMPLETE. VAPOR EXTRACTION AND RETRIEVAL
OPERATIONS IN TRENCH 4 WILL BE INTEGRATED BY DOE TO
MINIMIZE POTENTIAL WORKER EXPOSURE TO CARBON
TETRACHLORIDE VAPORS, AND TO MITIGATE ANY POSSIBLE
RELEASES OF CARBON TETRACHLORIDE FROM TRENCH 4
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6. FOR ALL RETRIEVED CH-RSW DETERMINED TO BE,
TRANSURANIC WASTE AND DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH 100, AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE SHALL
TREAT SUCH WASTES TO MEET LDR REQUIREMENTS IN
COMPLIANCE WITH THE SCHEDULE IN M-91-42(4) AND M-91-
44(3).

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF CH
TRANSURANIC WASTE FOR DISPOSAL AT WIPP IN LIEU OF
LDR TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED IN
WRITING OF SUCH COMPLETION OF CERTIFICATION, AND
ONLY IF, AS OF THE TIME OF CERTIFICATION, SUCH WASTE
IS EXEMPT FROM LDR TREATMENT REQUIREMENTS WHEN
DISPOSED AT WIPP. IF DOE CHOOSES TO CERTIFY IN LIEU OF
TREATMENT, IT MAY MEET THE VOLUME REQUIREMENTS
SPECIFIED IN THIS MILESTONE FOR ANY GIVEN YEAR BY
CERTIFYING CH TRU OR CH TRUM.

EACH REQUIREMENT OF THIS MILESTONE IS CONSIDERED A
DISTINCT WORK REQUIREMENT INDEPENDENTLY SUBJECT
TO THE ENFORCEMENT PROVISIONS OF THE AGREEMENT.
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Justification

Concurrent retrieval from multiple burial grounds will allow for continued retrieval when
unexpected problems are uncovered that would otherwise halt retrieval if it were required to be
done sequentially. The concurrent retrieval of waste will provide early identification of retrieval
issues and allow for greater time and flexibility to safely resolve the issues and provide for more
efficient use of resources across the retrieval project. Concurrent retrieval of waste will allow for
a higher confidence of completing the retrieval of contact handled retrievably stored waste by or
before the 12/31/2010 interim milestone due date.
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